

Planning

End of April 2009 the first construction works have started. The time schedule for the total construction of the marina is about 2 years.

The aerial photograph below shows how the marina finally will look like.



Planning

2009

(1) 60 Mooring places with concrete mooring block, chains and lazy lines or mooring alongside.

Planning: finished

(2) Café, front site temporarily in use as marina office, back site temporarily in use as toilet building (2 toilets, 2 showers) and Yacht Club

Planning: finished

(8) Fence, gate and security

Planning: finished

(9) Winter storage on the land

Planning: finished

- 170 Ton mobile crane for lifting and launching
- 20 Ton trailer for horizontal transport
- Heavy duty cradles
- Parking on land for 80 yachts

Electricity and water on the dock and at the pontoons

Planning: finished

Currently various services are supplied in the Marina.

- Fuel delivery by mobile truck
- Bakery service every morning 9.00 a.m.
- Technical boat service in the water or on the dock
- All spare parts can be delivered within 1-2 days if in stock
- WiFi

2010

Ready before the start of the new sailing season

(5) Toilet buildings, 7 toilets and 7 showers each.

Planning: first toilet building finished January 2010

(4) Chandlery, supermarket, bakery, laundry, offices and Marina office

Planning: start November, finished March/April 2010

(1) 180 Mooring places

The current concrete pontoons and bridges will be replaced and the break water will be extended

Start after the sailing season

(6) Workshop

(7) Slipway and travellift

(9) Extension of the on land boat parking places

(3) Restaurant and café

Gas station

Pump out

2011

finished